

ID	Task Name	Duration	Start	Finish	Predecessors	Resource Names	September	October	November
							Sep	Oct	Nov
1	Upgrade existing CPUs to XP	15 days	Mon 10/3/11	Fri 10/21/11		TKC IT		10/3 TKC IT 10/21	
2	Procure and setup new CPUs	40 days?	Mon 10/3/11	Fri 11/25/11		TKC IT		10/3 TKC IT	
3	Technical Training for IT Staff	44 days?	Tue 11/1/11	Fri 12/30/11		Outside vendors			11/1 Outside v
4	Active Directory implementation	58 days?	Tue 10/11/11	Thu 12/29/11	1SF,2SF	TKC IT,Echo		10/11 TKC IT,Echo	
5	Build SFTP Server & Reconfigure Astaro firewall	50 days?	Mon 10/10/11	Fri 12/16/11		Echo		10/10 Echo	
6	Conduct network layout analysis	5 days?	Mon 10/31/11	Fri 11/4/11		Echo			10/31 Echo
7	Procure new network switches	15 days?	Mon 12/5/11	Fri 12/23/11	6FS+20 days	TKC IT			
8	Configure existing & new switches	7 days?	Mon 12/26/11	Tue 1/3/12	7	Echo			
9	Procure & setup laptop computers	45 days?	Mon 12/26/11	Fri 2/24/12		TKC IT			
10	Network infrastructure capable of accepting CCD/HL-7	1 day?	Wed 1/4/12	Wed 1/4/12	4,5,6,7,8				
11	Setup network user access for clinical staff	9 days?	Tue 1/3/12	Fri 1/13/12		TKC IT			
12	Setup CDT user groups	5 days?	Mon 1/16/12	Fri 1/20/12	11	TKC IT			
13	Implement Dr First (eScribe) functionality in EMR	20 days?	Tue 1/3/12	Mon 1/30/12	5FF	TKC IT,Echo			
14	Dr First Training	2 days?	Mon 2/6/12	Tue 2/7/12	13	Echo			
15	First E Script Issued	1 day?	Wed 2/8/12	Wed 2/8/12	14				
16	First export of CCD to Primary Care EMR	1 day?	Fri 2/10/12	Fri 2/10/12	15				
17	Implement CDT audit software	155 days?	Mon 2/13/12	Fri 9/14/12		TKC IT,Echo			
18	Implement progress note & Tx plan functionality in CDT	47 days?	Mon 12/5/11	Tue 2/7/12		TKC IT,Echo			
19	Train -the -Trainer Progress Note & Tx Plan training	3 days	Wed 2/8/12	Fri 2/10/12	18	Echo			
20	First Electronic Progress Note	1 day?	Mon 2/13/12	Mon 2/13/12	19				
21	First Electronic Tx Plan	1 day?	Mon 2/13/12	Mon 2/13/12	19				
22	Staff training for Prog Notes & Tx Plans	118 days?	Wed 3/14/12	Fri 8/24/12	19,9	TKC Trainer			
23	Implement travelEHR functionality in CDT	40 days?	Mon 7/2/12	Fri 8/24/12	22FF	TKC IT			
24	Staff training for travelEHR	10 days?	Mon 8/27/12	Fri 9/7/12	23	TKC IT			
25	Go Live with travelEHR	1 day?	Mon 9/10/12	Mon 9/10/12	24				
26	Design Clinical Assessment	40 days?	Fri 5/4/12	Thu 6/28/12		TKC Clinical Team,TK			
27	Program CDT Screens for Clinical Assessment Form	25 days?	Fri 6/29/12	Thu 8/2/12	26	TKC IT			
28	Train staff to utilize computerized Assessment Form	40 days?	Fri 8/3/12	Thu 9/27/12	27	TKC Trainer			
29	First computerized Assessment Form	1 day?	Fri 9/28/12	Fri 9/28/12	28				
30	Client Communication	80 days?	Tue 1/10/12	Mon 4/30/12		TKC Clinical Staff			

--	--	--	--	--	--

Project: Kent Center SAMPLE Project Date: Fri 10/7/11	Task		External Tasks		Duration-only	
	Milestone		Project Summary		Manual Summary Rollup	
	Summary		Group By Summary		Manual Summary	
	Rolled Up Task		Inactive Task		Start-only	
	Rolled Up Milestone		Inactive Milestone		Finish-only	
	Rolled Up Progress		Inactive Summary		Progress	
	Split		Manual Task			

