

PHASED APPROACH TO MEETING PBHCI GRANTEE HEALTH IT GRANT EXPECTATIONS

Grant Expectation	Phase 1 Getting Ready	Phase 2 Beginner	Phase 3 Intermediate	Phase 4 Expectations Met
<i>Achieve meaningful use standard (begins with using a certified EHR)</i>	Business case Readiness assessment Systems requirements Product selection	Initiate adoption of new or updating current certified EHR to 2014 or 2015 Editions, ensuring product meets program requirements	Certified EHR fully implemented, training underway for PBHCI staff to use certified EHR in grant program clinical, practice management workflows	All PBHCI grant staff are fully leveraging the certified EHR capacities to achieve Meaningful Use standards in PBHCI grant program (no workaround)
<i>Submit 40% of prescriptions electronically</i>	Paper-based clinical workflows include meeting standards for active Medication List and Medications Allergies List	Implementing ePrescribing workflows supported by vendor product	Paper-based medications workflows integrated with ePrescribing workflows	40% of PBHCI enrollee prescriptions are prescribed electronically in compliance with standard (or workaround implemented in EHR)
<i>Receive structured lab results electronically</i>	Paper-based workflows integrate PBHCI grant-program structured lab results with patient record and treatment	Receiving structured lab results supported by vendor product and by lab. All related costs identified and included	Paper-based lab result workflows integrated with electronic receipt of lab results	PBHCI enrollee lab tests results are received electronically (or workaround implemented in EHR)
<i>Share a standard continuity of care record between behavioral health and primary care partners</i>	Paper-based workflows include send/receive Transition of Care Summary for PBHCI patient referrals. Clinical Summary available at end of treatment encounters	Robust capacity to generate Transition of Care, Clinical Summaries confirmed. Costs re: participating in HIE via Direct or state-based system exchange identified and included	Certified EHR fully implemented, training underway for PBHCI staff to understand and use patient summary information in grant program enrollees HIE	Patient health information summaries are fully populated and use is incorporated into clinical and practice management workflows for all PBHCI enrollees (or workaround implemented in EHR)
<i>Participate in Regional Extension Center Program (REC)</i>	Grantee accesses online information on avenues for participating in HIE, learns participation requirements and costs	Registers with state HIE and acquires Direct Messaging account and/or access to state HIE patient health information	Certified EHR fully implemented, PHCI grant program staff understand how the EHR addresses patient safety and quality of care issues, and contributes to effectiveness and efficiency of PBHCI services	PBHCI grant program staff are using EHR to fully leverage state capacity to support health information exchange for grant program enrollees (or workaround is implemented)